Found-Phase V Phase I Phase III Phase IV Phase II ation (underway) Update Accreditation Train 30 PHCCs on Briefing for all General introduction to stakeholders through Standards Accreditation & Accreditation Preparatory meetings Contractual a National meeting on provision of PHC between MoPH & standards agreement between Phase I package for 159 PHCCs Accreditation Canada MoPH & Accreditation & 371 HCW Canada Train 89 HCWs from Selection of 25 43 PHCCs Accreditation training PHCCs for self (3 days) for 55 HCWs Accreditation training (and from 40 PHCCs assessment based on Accreditation training 3 sdays) for 60 Capacity building for their readiness (3 days) for 23 HCW centers from 20 PHC centers 78 Accreditation Coordinators Selection of 22 PHCCs Develop Monitoring for self assessment Selection of 36 Development of and Follow up tool based on their readiness centers for Self National Expert Theory & Practicum assessment based on to be used in the Committee Pilot implementation in their readiness training for 16 Accredited PHCCs 3 PHC centers **National Surveyors** Self assessment & report by the 22 Self assessment & Train National report by the 34 centers Develop system for centers Surveyors (2 days) Accreditation Decision Self assessment & & Claim Accreditation report by plot centers System Mock survey (2 days) & Self assessment for 25 Development of Mock survey (1 day) & report by Accreditation contextualized report by Accreditation **PHCCs** Canada standards Canada for 34 PHCCs Self assessment for 21 PHCCs & Mock Actual surveys for 25 Mock survey (2 days) survey visit and report by **PHCCs** Continuous meetings at Training of 20 National Accreditation Canada MoPH to reinforce surveyors with Accreditation Canada commitment to the Actual Survey for 10 project PHCCs by Accreditation Canada 2008-2010 2010-2011 2011-2012 2013-2014 2015 2016